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SCHEDULE OF CHANGES 
 

 
The purpose of this amendment is to change the performance period and clarify some issues. 
 
1. Performance time for this contract will be 120 calendar days after notice to proceed. 
 
2. The following changes are to be made to the "Building 231 Westside Reroof Project - Task Scope of 
Work" dated 4/12/06. 
 
a. In Section 11 "New Roofing Systems", Malarkey "625 Panoply" cap sheet should be replaced with 
"Malarkey "625 Paragon" cap sheet for all roof sections. 
 
b. In Section 11.c. "Section D", 1 inch polyisocyanurate insulation should be replaced with 2 inches 
polyisocyanurate insulation. 
 
c. In Section 12.e "Sheet Metal Work", replace the sentence "Where damaged or missing, replacing 
existing gutters, and downspouts to match existing design in prefinished galvanized sheet metal" with the 
sentences "Replace all existing gutters. Where damaged or missing, replacing existing 
downspouts to match existing design in prefinished galvanized sheet metal." 
 
d. In Section 4 first bullet item, replace the sentence "Refer to provisions of Section 01120, which shall be 
in effect" with "Refer to the Security Provisions document included in the bid package for this 
project". 
 
3. In addition, please add the following work in the project scope: 
 
a. In Section B, under the Additive Alternate One, include the work to remove the abandoned 
equipment platforms for FHE-87 and FHE-88 on roof Section F. (The equipment will be removed by 
others prior to the project start) 
 
b. In Section B, Add Additive Alternate Two to include the reroof work for roof Section H, 
approximately 94 sq.ft. area. 
 
Existing Roof Section H (Built in 1968): Metal deck with structural slope, 1 inch rigid insulation, built-up 
roofing with gravel ballast. See Attached as-built drawings and details 
 
New Roofing System: Mechanically fasten 2 inches of polyisoyanuarte insulation to metal deck using 
NRTL-listed fasteners that meet the wind-uplift rating. Hop mop 1/4 thick Dens-deck as a cover board 
over the insulation. Hop mop three-ply asphalt built-up roofing with Malarkey "625 Paragon" cap sheet. 
Replace existing gutter. Also include all required additional work for this roof section that is described in 
the Task Scope of Work Section 12 "Additional Work". 
 
4. Clarification: 
 
Two defects on the existing sheet metal cap of the mechanical equipment platform for FHE-78/79 were 
observed during the pre-bid roof walk. The contractor will not be held responsible for the water-tightness 
of the platform sheet metal caps with existing defects. However, the contractor is responsible for any 
damages to the platform sheet metal caps during construction. The contractor is responsible for the 
water-tightness of the roofing system including the areas at the platform edges.  
 
5. Question: The task scope of work calls for three piles of roofing to be installed directly over the 1/4" 
dens deck. The Master Spec for BUR calls for a SBS modified base sheet. Please clarify this issue? 
 
Answer: In the Task Scope of Work Section 11 " New Roofing Systems", we stated that "No base sheet is 
required between the cover board and the three-ply roofing" even though the Master Specification calls 
for a SBS-modified-asphalt base sheet over the cover board in Section 07514 "Built-up Insulated Asphalt 
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SCHEDULE OF CHANGES 
 

Roofing". For this project, the SBS base sheet is not required between the cover board and the three-ply 
asphalt roofing as stated in Task Scope of Work. 
 
6. Additional construction details: 
 
Two details are attached to show the proposed Stairwell Penthouse wall base and the sloped roof base 
construction.   
 
 
 
   Qty Unit Price 
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount 
 
0003  CLIN Establish  1            __________  
   Lot __________  
 Noun:  OPTION TO REPLACE  SECTION H  
 NSN:   N - Not Applicable  
 Contract type:   J - FIRM FIXED PRICE  
 Inspection:   DESTINATION  
 Acceptance:   DESTINATION  
 FOB:  DESTINATION  
 Descriptive Data:   

CLIN 0003 is optional and to be exercised at the descretion of the Government during the 
first 60 days after contract award. 
 
The contractor shall provide all the materials, construction and labor to re-roof the 
following roof section of Building 231: 
Section H: Approx 94 SF 
 
New Roof System: Mechanically fasten 2 inches of polyisoyanurate insulation to metal 
deck using NRTL-listed fasteners that meet the wind-upleft rating. Hot mop 1/4 inch t hick 
Dens-deck as a cover board over the insulation. Hop mop three-ply asphalt built-up 
roofing with Malalarkey "625 Paragon" cap sheet. Replace existing gutter. Also include all 
required additional work for this roof section that is described in the Task Scope of Work 
Section 12 "Additional Work". 
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SCHEDULE OF CHANGES 
 

     TRANS 
ITEM SUPPLIES SCHEDULE DATA QTY   PRI           DATE 
 
0003  1      
 
 Noun:   OPTION TO REPLACE  SECTION H  
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LIST OF ATTACHMENTS 
 

 
DOCUMENT PGS   DATE   TITLE   
 
ATTACHMENT 6 4 04 AUG 2006 NEW DRAWINGS 
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